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1 OLARANBE KIROL INSTALAZIOEN BERRIKUNTZA 127 days? 27/04/20 8:00 20/10/20 17:00

2 OBRAREN HASIERA 0 days? 27/04/20 8:00 27/04/20 8:00

3 INPLANTAZIOA 7 days 27/04/20 8:00 5/05/20 17:00

4 AURRETIAZKO JARDUERAK 29 days 6/05/20 8:00 15/06/20 17:00

5 PORTERIEN DESMUNTAKETA 2 days 6/05/20 8:00 7/05/20 17:00

6 EXEKUZIO EREMUAREN HONDEAKETA 14 days 8/05/20 8:00 27/05/20 17:00

7 E ERAIKINAREN ETA HORMAREN ERAISPENA 18 days 15/05/20 8:00 9/06/20 17:00

8 KONPAKTAZIOA ETA NIBELAZIOA 4 days 10/06/20 8:00 15/06/20 17:00

9 FUTBOL ZELAIA 38 days 16/06/20 8:00 6/08/20 17:00

10 DRAINAKETA ETA SANEAMENDUA 14 days 22/06/20 8:00 9/07/20 17:00

11 GEOTEXTIL LAMINA 4 days 16/06/20 8:00 19/06/20 17:00

12 BETEGARRIAK 6 days 10/07/20 8:00 17/07/20 17:00

13 AZPI BASEA ETA SOROPIL SINTETIKOA 3 days 20/07/20 8:00 22/07/20 17:00

14 MARRAKETA 1 day 23/07/20 8:00 23/07/20 17:00

15 BABESAK 10 days 24/07/20 8:00 6/08/20 17:00

16 ZIMNETAZIOA ETA EGITURA 50 days 16/06/20 8:00 24/08/20 17:00

17 HONDEAKETA 3 days 16/06/20 8:00 18/06/20 17:00

18 ZIMENTAZIOA 8 days 19/06/20 8:00 30/06/20 17:00

19 ESTALKIAREN EGITURA 12 days 7/08/20 8:00 24/08/20 17:00

20 ALDAGELEN ERAIKINAREN EGITURA 16 days 16/07/20 8:00 6/08/20 17:00

21 ITXITURAK 47 days 1/07/20 8:00 3/09/20 17:00

22 FORJATUA 11 days 1/07/20 8:00 15/07/20 17:00

23 FATXADAK 15 days 7/08/20 8:00 27/08/20 17:00

24 SANDWICH PANELA 3 days 25/08/20 8:00 27/08/20 17:00

25 INPERMEABILIZAZIOA 5 days 28/08/20 8:00 3/09/20 17:00

26 BEREIZKETAK ETA AROTZERIA 26 days 28/08/20 8:00 2/10/20 17:00

27 TRENKADAK ETA SABAIAK 22 days 28/08/20 8:00 28/09/20 17:00

28 ATEAK 2 days 29/09/20 8:00 30/09/20 17:00

29 LEIHOAK 4 days 29/09/20 8:00 2/10/20 17:00

30 AKABERAK ETA PINTURAK 12 days 5/10/20 8:00 20/10/20 17:00

31 ZERAMIKA 12 days 5/10/20 8:00 20/10/20 17:00

32 PINTURAK 5 days 14/10/20 8:00 20/10/20 17:00

33 URBANIZAZIOA 27 days 7/08/20 8:00 14/09/20 17:00

34 PORTERIEN ETA AULKIEN KOKATZEA 4 days 7/08/20 8:00 12/08/20 17:00

35 HORMIGOIZKO ZOLATAK 7 days 4/09/20 8:00 14/09/20 17:00
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